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ESTIMATE RUN 10/19/2006

ESTIMATE SUMMARY 08:46:25

CONTID: C14620         ESTIMATE NO: 0006 FINL 2002

PCN: 14620-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7:  RR CROSSING TO I-25 PERCENT TIME:

PROJECT NO: STA 0073-007                  

SH 7:  RR CROSSING TO I-25

NAME OF ROAD: 7

PROJECT COUNTIES: BOULDER, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 10/19/2006 DATE TIME STARTED 08/29/2005

14802 W. 44TH AVE. DATE LET 06/30/2005 DATE WORK BEGAN 08/29/2005

 DATE AWARDED 07/07/2005 DATE TIME STOPPED 12/23/2005

 DATE CONTRACT EXECUTED 07/21/2005 DATE ACCEPTED 12/23/2005

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 08/29/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,869,142.05 PARTICIPATING $ $ 987.41

AWARD PROJECT AMT: 1,637,466.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 24,562.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

180.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

11/1/2005 ??:??:??

11/1/2005 ??:??:??

70.79%

545,991.67

987.41

987.41

25,549.41

$

$

$

$

1,323,150.38

0.00

1,323,150.38

0.00

1,323,150.38

0.00

0.00

1,323,150.38

0.00

AMOUNT DUE 1,323,150.38 25,549.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,549.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 6

BROOMFIELD, REGION 6

117.0
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PCN: 14620-BID    ESTIMATE RUN 10/19/2006

PROJECT: STA 0073-007                  ESTIMATE NO: 0006 08:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB AND GUTTER 630.000 597.000

LF  0.000 0.00

6.30000 597.000 3,761.10

202-00203  
 

0010 REMOVAL OF ASPHALT MAT 330.000 330.000

SY  0.000 0.00

20.85000 330.000 6,880.50

202-00220  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 151,844.000 135,203.000

SY  0.000 0.00

0.97000 135,203.000 131,146.91

202-00240  
 

0020 *REMOVAL OF GROUND SIGN 69.000 0.000

EACH 2.000 52.70

26.35000 2.000 52.70

202-00810  
 

0025 *REMOVAL OF SIGN PANEL 47.000 33.000

EACH 14.000 633.50

45.25000 47.000 2,126.75

202-00821  
 

0030 CLEAN VALVE BOX 2.000 0.000

EACH 0.000 0.00

171.95000 0.000 0.00

202-04005  
 

0035 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

82.85000 0.000 0.00

203-01100  
 

0040 BLADING 50.000 6.000

HOUR 0.000 0.00

121.75000 6.000 730.50

203-01500  
 

0045 POTHOLING 10.000 0.000

HOUR 0.000 0.00

102.35000 0.000 0.00

203-01597  
 

0050 EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

22.75000 0.000 0.00

208-00011  
 

0055 SILT FENCE 100.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

208-00020  
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PCN: 14620-BID    ESTIMATE RUN 10/19/2006

PROJECT: STA 0073-007                  ESTIMATE NO: 0006 08:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

895.00000 0.000 0.00

208-00045  
 

0065 STORM DRAIN INLET PROTECTION 5.000 5.000

EACH 0.000 0.00

285.00000 5.000 1,425.00

208-00050  
 

0070 EROSION CONTROL SUPERVISOR 96.000 0.000

HOUR 0.000 0.00

85.25000 0.000 0.00

208-00205  
 

0075 *RESET MAILBOX STRUCTURE (TYPE 1) 11.000 11.000

EACH 0.000 0.00

133.75000 11.000 1,471.25

210-00011  
 

0080 ADJUST MANHOLE 2.000 1.000

EACH 0.000 0.00

345.00000 1.000 345.00

210-04010  
 

0085 MODIFY MANHOLE 1.000 0.000

EACH 0.000 0.00

788.50000 0.000 0.00

210-04015  
 

0090 ADJUST VALVE BOX 4.000 4.000

EACH 0.000 0.00

170.50000 4.000 682.00

210-04050  
 

0095 *SEEDING (NATIVE) 0.650 0.000

ACRE 0.000 0.00

1,580.00000 0.000 0.00

212-00006  
 

0100 *SOIL PREPARATION (SPECIAL) 0.650 0.000

ACRE 0.000 0.00

1,580.00000 0.000 0.00

212-00047  
 

0105 *MULCHING (WEED FREE) 0.650 0.000

ACRE 0.000 0.00

1,580.00000 0.000 0.00

213-00003  
 

0110 *MULCH TACKIFIER 150.000 0.000

LB  0.000 0.00

4.45000 0.000 0.00

213-00061  
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PCN: 14620-BID    ESTIMATE RUN 10/19/2006

PROJECT: STA 0073-007                  ESTIMATE NO: 0006 08:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL RETENTION BLANKET (STRAW/COCONUT) 200.000 100.000

SY  0.000 0.00

3.45000 100.000 345.00

216-00041  
 

0120 *HERBICIDE TREATMENT 2.000 0.000

HOUR 0.000 0.00

158.00000 0.000 0.00

217-00020  
 

0125 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 55.000 24.000

CY  0.000 0.00

35.75000 24.000 858.00

304-06008  
 

0130 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 22,979.000 18,569.960

TON 0.000 0.00

40.00000 18,569.960 742,798.40

403-34871  
 

0135 EMULSIFIED ASPHALT (SLOW-SETTING) 7,603.000 6,465.000

GAL 0.000 0.00

1.45000 6,465.000 9,374.25

411-10255  
 

0140 *CONCRETE PAVEMENT (6 INCH) 72.000 72.000

SY  0.000 0.00

40.00000 72.000 2,880.00

412-00600  
 

0145 *18 INCH REINFORCED CONCRETE PIPE 50.000 48.000

LF  0.000 0.00

100.00000 48.000 4,800.00

603-01180  
 

0150 *INLET TYPE 16 (TRIPLE) (5 FOOT) 3.000 3.000

EACH 0.000 0.00

7,100.00000 3.000 21,300.00

604-16605  
 

0155 *CURB AND GUTTER TYPE 2 (SECTION II-B) 630.000 597.000

LF  0.000 0.00

21.00000 597.000 12,537.00

609-21020  
 

0160 *SIGN PANEL (CLASS I) 250.000 126.500

SF  0.500 6.33

12.65000 127.000 1,606.55

614-00011  
 

0165 *SIGN PANEL (CLASS II) 288.000 183.000

SF  0.000 0.00

14.75000 183.000 2,699.25

614-00012  
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PCN: 14620-BID    ESTIMATE RUN 10/19/2006

PROJECT: STA 0073-007                  ESTIMATE NO: 0006 08:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SIGN PANEL (CLASS III) 78.000 60.500

SF  17.500 294.88

16.85000 78.000 1,314.30

614-00013  
 

0175 *STEEL SIGN POST (U-2) 50.000 50.000

LF  0.000 0.00

9.50000 50.000 475.00

614-00200  
 

0180 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 725.000 184.000

LF  0.000 0.00

31.60000 184.000 5,814.40

614-01585  
 

0185 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,190.00000 1.000 10,190.00

625-00000  
 

0190 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

64,060.00000 1.000 64,060.00

626-00000  
 

0195 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

512.00000 1.000 512.00

626-01000  
 

0200 *EPOXY PAVEMENT MARKING 502.000 315.000

GAL 0.000 0.00

52.65000 315.000 16,584.75

627-00005  
 

0205 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,548.000 1,420.000

GAL 0.000 0.00

10.50000 1,420.000 14,910.00

627-00012  
 

0210 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II 

268.000 0.000

SF  0.000 0.00

12.65000 0.000 0.00

627-30326  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 
LINE) 

518.000 518.000

SF  0.000 0.00

8.45000 518.000 4,377.10

627-30331  
 

0220 *SURVEY MONUMENT (TYPE 1) 9.000 0.000

EACH 0.000 0.00

185.00000 0.000 0.00

629-01001  
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PCN: 14620-BID    ESTIMATE RUN 10/19/2006

PROJECT: STA 0073-007                  ESTIMATE NO: 0006 08:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *SURVEY MONUMENT (TYPE 3A) 8.000 0.000

EACH 0.000 0.00

665.00000 0.000 0.00

629-01031  
 

0230 *MONUMENT BOX 17.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

629-01050  
 

0235 *ADJUST MONUMENT BOX 17.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

629-01210  
 

0240 *FLAGGING 3,600.000 1,695.500

HOUR 0.000 0.00

22.00000 1,695.500 37,301.00

630-00000  
 

0245 *UNIFORMED TRAFFIC CONTROL 64.000 0.000

HOUR 0.000 0.00

57.90000 0.000 0.00

630-00003  
 

0250 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

3,370.00000 0.000 0.00

630-00004  
 

0255 *TRAFFIC CONTROL INSPECTION 30.000 27.000

DAY 0.000 0.00

79.00000 27.000 2,133.00

630-00007  
 

0260 *TRAFFIC CONTROL MANAGEMENT 60.000 39.000

DAY 0.000 0.00

400.00000 39.000 15,600.00

630-00012  
 

0265 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 0.000 0.00

975.00000 0.000 0.00

630-80001  
 

0270 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

235.00000 0.000 0.00

630-80337  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 8.000

EACH 0.000 0.00

70.50000 8.000 564.00

630-80341  
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PCN: 14620-BID    ESTIMATE RUN 10/19/2006

PROJECT: STA 0073-007                  ESTIMATE NO: 0006 08:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 48.000

EACH 0.000 0.00

105.00000 48.000 5,040.00

630-80342  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

115.00000 4.000 460.00

630-80343  
 

0290 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 200.000

SF  0.000 0.00

11.60000 200.000 2,320.00

630-80344  
 

0295 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.000 0.00

685.00000 1.000 685.00

630-80358  
 

0300 *PORTABLE MESSAGE SIGN PANEL 20.000 0.000

DAY 0.000 0.00

94.75000 0.000 0.00

630-80359  
 

0305 *DRUM CHANNELIZING DEVICE 100.000 15.000

EACH 0.000 0.00

47.40000 15.000 711.00

630-80360  
 

0310 *TRAFFIC CONE 400.000 400.000

EACH 0.000 0.00

11.60000 400.000 4,640.00

630-80380  
 

0315 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0320 F/A ASPHALT PAVEMENT INCENTIVE 61,000.000 17,368.990

F A 0.000 0.00

1.00000 17,368.990 17,368.99

700-70012  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
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PCN: 14620-BID    ESTIMATE RUN 10/19/2006

PROJECT: STA 0073-007                  ESTIMATE NO: 0006 08:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A QUALITY INCENTIVE PAYMENT 25,000.000 7,767.040

F A 0.000 0.00

1.00000 7,767.040 7,767.04

700-70025  
 

0340 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0345 F/A CONTAMINATED SOIL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

0350 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0355 F/A HEALTH AND SAFETY OFFICER 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70591  
 

0455 REMOVAL OF INLET 2.000 2.000

EACH 0.000 0.00

765.00000 2.000 1,530.00

202-00019  
 

CAT 0200 $987.41 1,162,177.74CURRENT AMT 1,680,522.83 $$

CAT NO0201 SAFETY-RELATED ITEMS 

0360 *REMOVAL OF DELINEATOR 545.000 83.000

EACH 0.000 0.00

2.10000 83.000 174.30

202-00090  
 

0365 *REMOVAL OF GUARDRAIL TYPE 3 531.000 531.000

LF  0.000 0.00

2.95000 531.000 1,566.45

202-01130  
 

0370 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 75.000 35.000

CY  0.000 0.00

42.75000 35.000 1,496.25

203-00060  
 

0375 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 401.520 401.520

TON 0.000 0.00

84.55000 401.520 33,948.52

403-00720  
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PCN: 14620-BID    ESTIMATE RUN 10/19/2006

PROJECT: STA 0073-007                  ESTIMATE NO: 0006 08:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY-RELATED ITEMS 

0380 *CONCRETE CLASS D (BRIDGE) 8.920 7.610

CY  0.000 0.00

945.00000 7.610 7,191.45

601-03040  
 

0385 *REINFORCING STEEL (EPOXY COATED) 500.000 431.000

LB  0.000 0.00

1.85000 431.000 797.35

602-00020  
 

0390 *68X43 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000

EACH 0.000 0.00

3,160.00000 1.000 3,160.00

603-05154  
 

0395 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,981.250 4,023.000

LF  0.000 0.00

15.20000 4,023.000 61,149.60

606-00301  
 

0400 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

995.00000 4.000 3,980.00

606-01370  
 

0405 *TRANSITION TYPE 3J 5.000 4.000

EACH 0.000 0.00

815.00000 4.000 3,260.00

606-01385  
 

0410 *END ANCHORAGE TYPE 3K 5.000 4.000

EACH 0.000 0.00

940.00000 4.000 3,760.00

606-01390  
 

0415 *END ANCHORAGE (NONFLARED) 5.000 4.000

EACH 0.000 0.00

1,940.00000 4.000 7,760.00

606-02003  
 

0420 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,470.00000 2.000 2,940.00

606-02005  
 

0425 *DELINEATOR (TYPE I) 436.000 98.000

EACH 0.000 0.00

15.80000 98.000 1,548.40

612-00001  
 

0430 *DELINEATOR (TYPE II) 140.000 140.000

EACH 0.000 0.00

16.85000 140.000 2,359.00

612-00002  
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PCN: 14620-BID    ESTIMATE RUN 10/19/2006

PROJECT: STA 0073-007                  ESTIMATE NO: 0006 08:46:25

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY-RELATED ITEMS 

0435 *DELINEATOR (TYPE III) 47.000 47.000

EACH 0.000 0.00

17.90000 47.000 841.30

612-00003  
 

CAT 0201 $0.00 135,932.62CURRENT AMT 163,579.22 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

15,575.00000 1.000 15,575.00

620-00001  
 

0445 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,870.00000 1.000 8,870.00

620-00011  
 

0450 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

595.00000 1.000 595.00

620-00020  
 

CAT 0400 $0.00 25,040.00CURRENT AMT 25,040.00 $$

PROJECT TOTAL 987.41 $ 1,323,150.36CURRENT AMT 1,869,142.05 $$


